COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2020

ESTI MATE SUMVARY 09: 05: 49
CONTI D: C22556 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22556- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TINE ALLOW 60 WORK DAYS
SH 330 COLLBRAN RESURFACI NG PERCENT TIME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQIECT NO STR330A- 002
SH 330 COLLBRAN
NAVE OF ROAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 16/ 2020 DATE TI ME STARTED 07/20/2020
2273 RI VER ROAD DATE LET 12/ 05/ 2019 DATE WORK BEGAN 07/ 20/ 2020
DATE AWARDED 12/ 17/ 2019 DATE TI ME SToppep 10/ 16/2020
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED 10/ 16/ 2020
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 20/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 2,907, 290.75 PARTI Cl PATI NG $ 2,802, 425. 65 $ 774, 639.99
AWARD PRQJECT AMI:  $ 2,988, 266.55 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 39% TOTAL EARNI NGS 2,802, 425. 65 774,639.99
FUNDS AVAI LABLE: $ 104, 865. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,802, 425. 65 774, 639. 99
TOTAL CLAI MS: $ 0.00 RETAI NAGE -44,824.00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,757, 601. 65 774, 639. 99
LI QUI DATED DANVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 2,757, 601. 65 774, 639. 99
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 774, 639. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22556-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 298. 000 0. 000
EACH 298. 000 1,192. 00
4.00000 298. 000 1,192. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 8, 869. 000 8, 869. 000
SY 0. 000 0. 00
4. 00000 8, 869. 000 35, 476. 00
0015 202-00250 *Renoval of Pavenent Marking 94, 691. 000 0. 000
SF 94, 691. 000 66, 283. 70
0. 70000 94, 691. 000 66, 283. 70
0020 202-01000 Renoval of Fence 95. 000 95. 000
LF 0. 000 0. 00
10. 00000 95. 000 950. 00
0025 203-00000 Uncl assi fied Excavation 0. 000 0. 000
cY 0. 000 0.00
140. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 21. 000 13. 500
HOUR 7.500 1, 012. 50
135. 00000 21.000 2, 835. 00
0035 203-01510 Backhoe 10. 000 3. 000
HOUR 7.000 875. 00
125. 00000 10. 000 1, 250. 00
0040 203-01582 Truck (Dunp) 10. 000 3. 000
HOUR 7.000 560. 00
80. 00000 10. 000 800. 00
0045 203-01590 Front End Loader (Rubber Tire) 13. 000 11. 000
HOUR 2.000 300. 00
150. 00000 13. 000 1, 950. 00
0050 203-01597 *Pot hol i ng 47. 000 1. 000
HOUR 46. 000 16, 790. 00
365. 00000 47.000 17, 155. 00
0055 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22556- BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-01011 Reset Gate 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0065 210-04015 Modi fy Manhol e 4.000 4. 000
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0070 304-01000 Aggregat e Base Course (Class 1) 0. 000 0. 000
TON 0. 000 0.00
75. 00000 0. 000 0. 00
0075 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0080 304-07000  Aggregate Base Course (C ass 7) 1, 758. 050 0. 000
TON 1, 758. 050 49, 225. 40
28. 00000 1, 758. 050 49, 225. 40
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0.00
0090 403-34701 *Hot M x Asphalt (G ading SX) (75) 16, 734. 300 16, 734. 300
TON 0. 000 0.00
67. 00000 16, 734. 300 1,121,198.10
0095 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 904. 820 904. 820
TON 0. 000 0. 00
375. 00000 904. 820 339, 307. 50
0100 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 102. 000 5,102. 000
GAL 0. 000 0.00
4.00000 5,102. 000 20, 408. 00
0105 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0.00
0110 607-00010  Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0.00

1, 000. 00000 0. 000 0. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22556- BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11200 Fence Conbination Wre Wth Metal Posts 88. 000 0. 000
LF 0. 000 0.00
23. 40000 0. 000 0. 00
0120 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 612-00001 *Delineator (Type I) 375. 000 0. 000
EACH 375. 000 8, 250. 00
22.00000 375. 000 8, 250. 00
0130 612-00002  *Delineator (Type I1) 12. 000 0. 000
EACH 12. 000 276. 00
23. 00000 12. 000 276.00
0135 612-00003 *Delineator (Type I11) 99. 000 0. 000
EACH 99. 000 2,376.00
24.00000 99. 000 2,376.00
0140 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
141, 500. 00000 1.000 141, 500. 00
0145 626-01114  *Public Information Managenent (Tier V) 89. 000 63. 000
DAY 26. 000 1, 066. 00
41. 00000 89. 000 3, 649. 00
0150 627-00008 *Modi fi ed Epoxy Pavement Marking 1,114.000 0. 000
GAL 1,114. 000 98, 032. 00
88. 00000 1,114. 000 98, 032. 00
0155 627-00013 *Paverent Marking Paint (H gh Build) 1, 667. 000 1, 667.000
GAL 0. 000 0.00
37. 85000 1, 667. 000 63, 095. 95
0160 630-00000  *Fl aggi ng 2, 840. 000 1, 845. 000
HOUR 995. 000 24, 875. 00
25. 00000 2, 840. 000 71, 000. 00
0165 630-00001 *Pilot Car Qperation 189. 500 213. 250
HOUR -23.750 -1,425.00

60. 00000 189. 500 11, 370. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22556- BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 34.000 23.000
DAY 11.000 2,750. 00
250. 00000 34.000 8, 500. 00
0175 630-00012 *Traffic Control Management 55. 000 40. 000
DAY 15. 000 14, 625. 00
975. 00000 55. 000 53, 625. 00
0180 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 2.000 600. 00
300. 00000 4.000 1, 200. 00
0185 630-80341 Construction Traffic Sign (Panel Size A) 15. 000 7.500
EACH 7.500 337.50
45. 00000 15. 000 675. 00
0190 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 49. 000
EACH 49. 000 2,695. 00
55. 00000 98. 000 5,390. 00
0195 630-80344  *Construction Traffic Sign (Special) 108. 000 54.000
SF 54. 000 1, 080. 00
20. 00000 108. 000 2,160. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 1.000 2,000. 00
2, 000. 00000 2.000 4,000. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 74.000 37. 000
EACH 37.000 384. 80
10. 40000 74.000 769. 60
0210 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 5. 500
EACH 5. 500 57. 20
10. 40000 11. 000 114. 40
0215 630-80370 Barrier (Tenporary) 230. 000 115. 000
LF 115. 000 7,245.00
63. 00000 230. 000 14, 490. 00
0220 630-80380 *Traffic Cone 125. 000 62. 500
EACH 62. 500 156. 25

2.50000 125. 000 312.50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80430

0230

630- 80511

0235

630- 85010

0240

630- 86801

0245

700- 70010

0250

700- 70016

0255

700- 70018

0260

700- 70019

0265

700- 70023

0270

700- 70025

0275 700-70111

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON

*Runbl e Strip (Portable)

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
900. 00000
1. 000
LS
5, 000. 00000
2.000
EACH
3, 000. 00000
1. 000
LS
25, 000. 00000
0. 000
FA
1. 00000
- 35, 100. 340
FA
1. 00000
66, 501. 220
FA
1. 00000
-34, 547. 920
FA
1. 00000
0. 000
FA
1. 00000
-17, 376. 840
FA
1. 00000
750. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

-34, 377.
-722.
- 35, 100.

- 34, 547.
0.
- 34, 547.

-17, 376.
0.
-17, 376.

. 000
. 000
12.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 500
. 000

. 000
. 000
. 000

380
960
340

. 000
66, 501.
66, 501.

220
220

920
000
920

. 000
. 000
. 000

840
000
840

. 000
. 000
. 000

Page 6

ESTI MATE RUN 11/ 04/ 2020

5, 400.

5, 000.

3, 000.

12, 500.

-722.

66, 501.

00

00

00

00

.00

96

22

.00

.00

.00

.00

09: 05: 49

AMOUNT

10, 800.

5, 000.

6, 000.

25, 000.

- 35, 100.

66, 501.

- 34, 547.

-17, 376.

750.

00

00

00

00

.00

34

22

92

.00

84

00



CONTI D:

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 11/ 04/ 2020

CAT NO0200

0280 700-70380

0285

700- 70595

0490

627- 30407

0495

626- 00100

0505 700-70035

CAT NO0201

0290 202-01130

0295

606- 00301

0300

606- 01370

0305

606- 01385

0310 606-01390

ROADWAY

F/ A Erosion Control

F/ A DRB On-Demand Conmittee

Pref orm Thernopl astic Pvnt Mg (W8) (Sp)

ial)

Mobi | i zation (w o Autopay)

F/ A FA Darmaged Irrigation Line

GUARDRAI L

*Rermoval of Guardrail Type 3

*Quardrail

Type 3 (6-3 Post Spaci ng)

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

ESTI MATE NO. 0003 09: 05: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
66. 000 0. 000
SF 66. 000 1,881. 00
28. 50000 66. 000 1, 881. 00
1. 000 0. 000
LS 1. 000 3, 049. 00
3, 049. 00000 1. 000 3, 049. 00
3, 350. 000 0. 000
FA 3, 350. 000 3, 350. 00
1. 00000 3, 350. 000 3, 350. 00
CAT 0200  CURRENT AMT $ 2,190,581.47$  402,577.61$ 2, 186, 522. 27
3, 471. 000 948. 000
LF 2, 523. 000 21, 445. 50
8. 50000 3, 471. 000 29, 503. 50
2, 926. 000 0. 000
LF 2,926. 000 108, 262. 00
37. 00000 2,926. 000 108, 262. 00
15. 000 0. 000
EACH 15. 000 31, 800. 00
2, 120. 00000 15. 000 31, 800. 00
2. 000 0. 000
EACH 2. 000 4, 960. 00
2, 480. 00000 2.000 4, 960. 00
3. 000 0. 000
EACH 3. 000 4,425.00
1, 475. 00000 3. 000 4,425, 00



CONTI D: C22556

PCN: 22556-BI D

PRQIECT STR330A- 002

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 GUARDRAI L

0315 606-02003 *End Anchorage (Nonfl ared)

0320 606- 02005 *End Anchorage (Fl ared)

ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
28. 000 0. 000
EACH 28. 000 104, 580. 00
3, 735. 00000 28. 000 104, 580. 00
3. 000 0. 000
EACH 3. 000 9, 240. 00
3, 080. 00000 3. 000 9, 240. 00
CAT 0201 CURRENT AMT $ 292,770.50 % 284,712.50 % 292,770. 50
CAT NO0300 CULVERT
0325 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0330 202-00027 Renoval of Riprap 80. 000 80. 000
SY 0. 000 0. 00
34. 00000 80. 000 2,720.00
0335 202-01000 Rernoval of Fence 50. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0340 202-04002 *Cl ean Cul vert 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0345 206- 00000 Structure Excavation 304. 000 304. 000
cY 0. 000 0.00
58. 50000 304. 000 17, 784. 00
0350 206-00100 Structure Backfill (Cdass 1) 92. 000 92. 000
cY 0. 000 0. 00
156. 00000 92. 000 14, 352. 00
0355 206-01750 Shoring 1. 000 1. 000
LS 0. 000 0.00
46, 500. 00000 1. 000 46, 500. 00
0360 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 11/ 04/ 2020



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22556- BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 CULVERT

0365 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0370 208-00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0375 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0380 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0385 208-00207 Erosi on Control Managenent 3. 000 3. 000
DAY 0. 000 0. 00
80. 00000 3. 000 240. 00
0390 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0395 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0.100 500. 00
5, 000. 00000 0. 100 500. 00
0400 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 100 1, 700. 00
17, 000. 00000 0.100 1, 700. 00
0405 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
Sy 0. 000 0. 00
4. 75000 0. 000 0. 00
0410 304- 06000 Aggregat e Base Course (C ass 6) 58. 250 58. 250
TON 0. 000 0. 00
180. 00000 58. 250 10, 485. 00
0415 403-00720 Hot M x Asphalt (Patching) (Asphalt) 27.720 27.720
TON 0. 000 0. 00

350. 00000 27.720 9,702. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22556- Bl D
PRQIECT STR330A- 002 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 CULVERT
0420 506-00100 Ri prap (Gabi ons) 0. 000
cY
360. 00000
0425 601- 03030 *Concrete Class D (Box Cul vert) 39. 000
cY
950. 00000
0430 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 498. 000
LB
1. 55000
0435 603-70806 *8x6 Foot Concrete Box Cul vert (Precast) 86. 000
LF
1, 100. 00000
0440 607-11525 Fence (Plastic) 0. 000
LF
6. 00000
0445 624-20025 24 Inch Drainage Pipe (Class 0) (Conplete In Place) 10. 000
LF
500. 00000
0450 625-00000 Construction Surveying 1. 000
LS
25, 000. 00000
0455 629-01006  Survey Monunent (Type 6) 3.000
EACH
260. 00000
0500 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction -1.000
DOL
1. 00000
CAT 0300 CURRENT AMT $
CAT NO0301 BRI DGE
0460 518-03000 *Sawi ng and Seal i ng Bridge Joint 326. 000
LF

20. 00000

Page 10
ESTI MATE RUN 11/ 04/ 2020
09: 05: 49

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
39.
39.

000
000

37, 050. 00

37, 050. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

10. 000

0. 000 0. 00

10. 000 5, 000. 00

1. 000
0. 000 0.
1. 000

00

25, 000. 00

0. 000
3. 000 780

3. 000 780. 00

0. 000
000
000

- 285. -285.00

-285.

306, 333.90 % 43,745.00% 205,528

0. 000

326. 000 6,520. 00

326. 000 6, 520. 00
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PCN: 22556- BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0003 09: 05: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 BRI DGE

0465 606-10700 *Bridge Rail Type 7 0. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0485 606-10700 Brdg Rail Ty 7 188. 000 0. 000
LF 188. 000 37,084. 88
197. 26000 188. 000 37,084. 88

CAT 0301 CURRENT AMT  $ 43,604.88 % 43,604.88% 43, 604. 88
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0475 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,500. 00000 2.000 9, 000. 00
CAT 0400 CURRENT AMT $ 74,000.00 $ 0.00% 74, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,907,290.75$% 774,639.99% 2,802, 425. 65



